Key Assumptions:

- The budget limit is fixed at $1,000,000 and the project timeline cannot exceed 9 months.
- External entities (Ministry of Health, third-party medical labs, pharmacies, specialist offices, and accounting firm) will provide compatible electronic interfaces or APIs.
- Staffing levels will remain approximately 10 physicians, 6 nurses, 8 receptionists, and 2 assistant managers.
- System interfaces will be web-browser/cloud-based for accessibility across examination rooms and front desk stations.
- Paper records received (such as outside lab results or specialist notes) can be scanned and securely stored in the system database.

Stakeholders and Responsibilities:

Stakeholder	Role	Responsibility	Signatures
John Doe	Clinic Manager / Project Sponsor	Project Vision, Budget Approval ($1M), Scope Sign-off, Operations Alignment	*John Doe*
Kay Brooks	Co-Project Manager	Project Planning, Monitoring, Execution, Resource Management, Deliverables	*Kay Brooks*
Rachel Bryant	Co-Project Manager	Requirements Architecture, Testing Strategy, Risk Management, Deliverables	*Rachel Bryant*
Lead Physician	User Representative (Doctors)	Clinical Workflow Functionality, EHR Specs, E-Prescriptions & Billing Needs	*Lead Physician*
Lead Nurse	User Representative (Nurses)	Vitals/Symptom Entry Functionality & Triage Workflow Requirements	*Lead Nurse*
Head Receptionist	User Representative (Front Desk)	Scheduling, Walk-in Queue, Health Card Verification & Payment Forms	*Head Receptionist*