ABC Clinic

Date: October 26, 2026

Project Scope Statement

Prepared by:

General Project Information

Project Name: Clinical Management System (CMS)

Sponsor: John Doe, Clinic Manager (jdoe@abcclinic.ca)

Project Manager: Kay Brooks (kbrooks@abcclinic.ca) & Rachel Bryant (rbryant@abcclinic.ca) Manager

Problem/Opportunity Statement:

ABC Clinic sees around 1,500 to 2,000 patients every week. Managing all these visits on paper makes check-ins slow, creates administrative headaches, and risks non-compliance with health privacy rules. The clinic needs an easy-to-use, paperless system to handle patient care smoothly and keep data secure.

Project Objectives:

- Build and launch the system within 9 months on a $1 million budget.
- Set up real-time health card checks with the Ministry of Health and securely store patient histories, lab results, and specialist notes.
- Speed up front-desk check-ins, manage walk-in queues, and handle e-prescriptions and payments.
- Help managers easily create shift schedules and track working hours for hourly staff.

Project Description:

We will build a complete software system for ABC Clinic. It will handle online and phone appointment bookings, 24-hour cancellation rules, walk-in triage queues, digital patient records, prescriptions, lab and specialist notes, patient payments for non-covered services, and staff scheduling.

Business Benefits:

Follows Privacy Rules: Keeps patient data safe and meets government privacy laws.
Faster Front Desk: Helps patients check in quicker and keeps the wait line moving smoothly.
Better Care: Gives doctors instant access to medical histories, test results, and notes.
Easier Money Tracking: Makes it simple to bill for paid services and track staff work hours.

Project Deliverables:

System Request & Project Charter
Feasibility Report & Financial Spreadsheet (NPV, ROI, Payback)
Scope Statement & Intangible Benefits List
System Diagrams (Use Cases, Workflows, Data Flow)
Database Models (ERD, Physical Model, Class Diagram)
Screen Mockups & Flowcharts
Testing Plan & Final Report

Estimated Project Duration:

9 months